
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2014

ESTIMATE SUMMARY 08:55:56

CONTID: C18204         ESTIMATE NO: 0005 PROG 2005

PCN: 18204-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:

PROJECT NO: FBR0404-051                   

US40:OVER TOLLGATE CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/10/2014 DATE TIME STARTED 06/09/2014

9002 N. MOORE RD. DATE LET 02/27/2014 DATE WORK BEGAN 06/09/2014

 DATE AWARDED 03/14/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 06/09/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,045,958.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,069,788.75 NON-PARTICIPATING 323,000.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,690.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.56

WORK DAYS

WORK DAYS

18.46%

6,560,543.32

323,000.53

323,000.53

313,310.52

$

$

$

$

0.00

1,485,415.16

1,485,415.16

64,974.97

1,550,390.13

-37,062.45

0.00

1,513,327.68

0.00

AMOUNT DUE 1,513,327.68 313,310.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,310.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

97.0 TIME ALLOW: 395

ORIG TIME ALLOW: 395
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

3.000

L S 

1,282.69000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

496.65000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

354.37000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

31.000

SY  

46.02000

0025 *Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

679.21000

0030 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

1.000

EACH

428.77000

0035 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

165.000

LF  

25.86000

0040 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

10.000

LF  

84.93000

0045 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

424.000

SY  

7.55000

0050 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

55.000

LF  

15.65000

0055 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

377.000

LF  

5.65000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0060 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

46.000

SY  

26.52000

0065 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

320.000

SY  

4.34000

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

53.59000

0075 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

2.000

EACH

1,817.59000

0080 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

643.15000

0085 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

535.97000

0090 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

7.000

EACH

189.87000

0100 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

3.000

EACH

2,326.08000

0105 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

3.000

EACH

493.08000

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

169.000

TON 

28.73000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0115 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

46.000

TON 

127.12000

0120 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

171.000

TON 

83.66000

0125 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

9.11000

0130 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

554.000

SY  

4.08000

0135 *6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

54.000

LF  

87.90000

0140 *8 Inch Plastic Pipe 58.000

0.000

603-50008  
 

3,854.6858.000

0.00

58.000

LF  

66.46000

0145 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

6,035.76000

0150 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,591.58000

0155 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

3,433.55000

0160 *Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

3,922.721.000

0.00

1.000

EACH

3,922.72000

0165 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

328.000

SY  

34.30000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0170 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

18.000

SY  

95.40000

0175 *Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

284.000

SF  

58.95000

0180 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

49.000

LF  

15.01000

0185 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

320.000

LF  

15.01000

0190 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

55.000

LF  

41.81000

0195 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

1,071.92000

0200 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

428.77000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

19.30000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

23.58000

0215 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

96.000

LF  

18.22000

0220 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

27.000

LF  

22.51000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0225 *6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000.000

0.00

1.000

EACH

4,352.88000

0230 *5-1/4 Inch Fire Hydrant 0.000

0.000

619-78042  
 

0.000.000

0.00

1.000

EACH

13,233.05000

0235 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

136.000

LF  

85.68000

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

2.000

GAL 

98.62000

0245 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

15.28000

0250 F/A Irrigation Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 7,777.400.00180,276.40CURRENT AMT0200 $ $ $

CAT NO0250 0250 ROADWAY 

0255 Clearing and Grubbing 0.500

0.000

201-00000  
 

3,963.840.500

0.00

1.000

L S 

7,927.68000

0260 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1,282.691.000

0.00

2.000

L S 

1,282.69000

0265 Removal of Tree 3.000

0.000

202-00010  
 

1,489.953.000

0.00

16.000

EACH

496.65000

0270 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

354.37000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0275 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

6.000

EACH

454.18000

0280 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

690.991.000

0.00

2.000

EACH

690.99000

0285 *Removal of Pipe 160.000

0.000

202-00035  
 

4,137.60160.000

0.00

664.000

LF  

25.86000

0290 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

299.000

SY  

7.55000

0295 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

153.000

LF  

10.08000

0300 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

487.000

LF  

5.65000

0305 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,601.000

SY  

6.81000

0310 Removal of Asphalt Mat 47.000

39.000

202-00220  
 

373.2486.000

169.26

5,025.000

SY  

4.34000

0315 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

336.000

SY  

10.21000

0320 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

535.97000

0325 *Removal of Ground Sign 1.000

1.000

202-00810  
 

107.182.000

53.59

10.000

EACH

53.59000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0330 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

107.19000

0335 *Removal of Traffic Signal Equipment 0.000

0.750

202-00828  
 

2,009.870.750

2,009.87

1.000

L S 

2,679.82000

0340 *Removal of Impact Attenuator 0.000

1.000

202-00895  
 

267.991.000

267.99

1.000

EACH

267.99000

0345 Removal of Fence 0.000

16.000

202-01000  
 

7.8416.000

7.84

243.000

LF  

0.49000

0350 *Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

8,065.1276.000

0.00

76.000

LF  

106.12000

0355 Removal of Guardrail Type 7 82.000

0.000

202-01170  
 

5,635.8682.000

0.00

82.000

LF  

68.73000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,521.03000

0365 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

7.000

EACH

428.77000

0370 *Unclassified Excavation (Complete In Place) 4,700.000

500.000

203-00010  
 

75,296.005,200.000

7,240.00

19,580.000

CY  

14.48000

0375 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.36000

0380 *Potholing 89.000

0.000

203-01597  
 

25,493.1689.000

0.00

89.000

HOUR

286.44000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0385 *Sweeping (With Pickup Broom) 4.000

8.000

203-01622  
 

1,800.7212.000

1,200.48

600.000

HOUR

150.06000

0390 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

18.000

CY  

98.51000

0395 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

5.000

CY  

98.94000

0400 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

627.000

CY  

43.51000

0405 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

233.000

CY  

22.69000

0410 *Erosion Log (12 Inch) 663.000

20.000

208-00002  
 

2,417.82683.000

70.80

6,012.000

LF  

3.54000

0415 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

346.000

LF  

2.14000

0420 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,256.941.000

0.00

2.000

EACH

1,256.94000

0425 *Storm Drain Inlet Protection 7.000

1.000

208-00050  
 

2,572.648.000

321.58

10.000

EACH

321.58000

0430 Temporary Slope Drain 80.000

0.000

208-00060  
 

712.8080.000

0.00

400.000

LF  

8.91000

0435 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,005.161.000

0.00

4.000

EACH

2,005.16000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0440 Removal and Disposal of Sediment (Labor) 48.500

27.000

208-00103  
 

3,075.8775.500

1,099.98

600.000

HOUR

40.74000

0445 Removal and Disposal of Sediment (Equipment) 3.500

6.000

208-00105  
 

763.719.500

482.34

600.000

HOUR

80.39000

0450 Erosion Control Supervisor 70.000

24.000

208-00206  
 

10,195.2494.000

2,603.04

395.000

DAY 

108.46000

0455 Temporary Berms 0.000

30.000

208-00300  
 

93.0030.000

93.00

600.000

LF  

3.10000

0460 Water Control 0.950

0.000

208-00400  
 

81,438.360.950

0.00

1.000

L S 

85,724.59000

0465 Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

49.000

MGAL

139.34000

0470 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

2,940.000

EACH

5.99000

0475 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,286.32000

0480 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0485 *Seeding (Native) 0.000

0.100

212-00006  
 

241.900.100

241.90

0.560

ACRE

2,419.01000

0490 *Soil Conditioning 0.000

0.100

212-00032  
 

82.950.100

82.95

0.560

ACRE

829.48000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0495 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.560

ACRE

974.12000

0500 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

112.000

LB  

4.29000

0505 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,376.58000

0510 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,111.37000

0515 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

49.000

EACH

251.90000

0520 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

833.000

EACH

2.63000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

492.000

216-00041  
 

924.96492.000

924.96

1,053.000

SY  

1.88000

0530 *Herbicide Treatment 6.000

0.000

217-00020  
 

572.406.000

0.00

80.000

HOUR

95.40000

0535 *Wildlife Biologist 61.500

0.000

240-00000  
 

4,614.3561.500

0.00

88.000

HOUR

75.03000

0540 *Environmental Health and Safety Management 0.950

0.000

250-00010  
 

2,342.170.950

0.00

1.000

L S 

2,465.44000

0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

300.000

HOUR

68.60000
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0550 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

125.000

HOUR

93.26000

0555 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,758.000

TON 

28.73000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.130

403-00720  
 

445.232.130

445.23

100.000

TON 

209.03000

0565 *Emergency Pothole Repair 1.500

0.000

403-00800  
 

1,029.061.500

0.00

50.000

TON 

686.04000

0570 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

350.000

TON 

127.12000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,312.000

TON 

83.66000

0580 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

212.000

GAL 

9.11000

0585 *Concrete Pavement (8-1/2 Inch) (Fast Track) 0.000

0.000

412-00870  
 

0.000.000

0.00

1,569.000

SY  

73.96000

0590 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

3,759.000

SY  

3.79000

0595 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

5,811.000

SY  

4.08000

0600 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

160.78000
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0605 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

12.000

LF  

173.30000

0610 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

16.000

LF  

252.99000

0615 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

329.45000

0620 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

3,759.000

CY  

128.70000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

115.000

LF  

67.99000

0630 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

408.60000

0635 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

4,637.03000

0640 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

4,664.13000

0645 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

1.000

EACH

7,181.91000

0650 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

3,433.55000

0655 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

3,922.72000
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0660 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

1.000

EACH

5,386.43000

0665 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

3,550.23000

0670 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,266.27000

0675 Fence (Plastic) 654.000

145.000

607-11525  
 

2,069.41799.000

375.55

799.000

LF  

2.59000

0680 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

213.000

SY  

34.30000

0685 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

38.000

SY  

95.40000

0690 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

697.000

LF  

17.15000

0695 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

285.000

LF  

15.01000

0700 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,342.000

SF  

7.50000

0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

21.44000

0710 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

7.000

EACH

214.38000
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0715 *2 Inch Electrical Conduit 148.000

0.000

613-00200  
 

1,269.84148.000

0.00

148.000

LF  

8.58000

0720 *2 Inch Electrical Conduit (Bored) 784.000

0.000

613-00206  
 

6,726.72784.000

0.00

784.000

LF  

8.58000

0725 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

160.000

LF  

10.72000

0730 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

670.000

LF  

10.72000

0735 *4 Inch Electrical Conduit (Install Only) 0.000

792.000

613-00402  
 

5,092.56792.000

5,092.56

792.000

LF  

6.43000

0740 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

386.000

LF  

8.58000

0745 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

5.000

EACH

643.15000

0750 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

857.54000

0755 *Pull Box (24"x36"x24") 2.000

1.000

613-07023  
 

2,894.193.000

964.73

7.000

EACH

964.73000

0760 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,937.83000

0765 *Sign Panel (Class I) 4.000

0.000

614-00011  
 

77.204.000

0.00

71.000

SF  

19.30000
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0770 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

23.58000

0775 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

30.000

SF  

28.94000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

94.000

EACH

40.74000

0785 *Pedestrian Signal Face (16)(Countdown)(LED 
Replacement) 

0.000

0.000

614-70250  
 

0.000.000

0.00

3.000

EACH

750.35000

0790 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

750.35000

0795 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

964.73000

0800 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

10,183.30000

0805 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

321.58000

0810 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

4,823.67000

0815 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

2.000

EACH

6,967.53000

0820 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

12,863.12000
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0825 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

17,150.83000

0830 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

21,438.53000

0835 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,822.27000

0840 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

20,366.59000

0845 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

1.000

EACH

535.97000

0850 *Fiber Optic Cable (Single Mode) (12 Fiber) 959.000

958.000

614-87010  
 

10,275.121,917.000

5,134.88

1,917.000

LF  

5.36000

0855 *Video Optical Transceiver 0.000

0.000

614-87028  
 

0.000.000

0.00

2.000

EACH

3,751.74000

0860 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,431.55000

0865 *Remove and Relocate CCTV and Wiring 0.000

1.000

614-87330  
 

6,431.551.000

6,431.55

1.000

L S 

6,431.55000

0870 *Detour Pavement 0.000

397.000

621-00450  
 

23,323.75397.000

23,323.75

900.000

SY  

58.75000

0875 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

323.000

LF  

85.68000
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0880 *24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

8.000

LF  

339.71000

0885 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

131.000

LF  

196.76000

0890 *Construction Surveying 0.166

0.135

625-00000  
 

21,962.120.301

9,850.12

1.000

L S 

72,963.87000

0895 *Mobilization 0.500

0.000

626-00000  
 

250,000.000.500

0.00

1.000

L S 

500,000.00000

0900 *Public Information Services 0.250

0.050

626-01000  
 

7,557.080.300

1,259.51

1.000

L S 

25,190.27000

0905 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

29.000

GAL 

98.62000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 10.000

34.200

627-00012  
 

1,326.8844.200

1,026.68

111.000

GAL 

30.02000

0915 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

69.000

627-30405  
 

1,054.3269.000

1,054.32

284.000

SF  

15.28000

0920 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,208.000

SF  

10.18000

0925 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

107.19000

0930 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

107.19000
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0935 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

28.000

EACH

107.19000

0940 *Flagging 169.000

202.500

630-00000  
 

6,371.23371.500

3,472.88

2,400.000

HOUR

17.15000

0945 *Uniformed Traffic Control 77.000

126.500

630-00003  
 

13,524.61203.500

8,407.19

1,440.000

HOUR

66.46000

0950 *Uniformed Traffic Control (Vehicle) 73.000

126.500

630-00006  
 

3,207.96199.500

2,034.12

1,440.000

HOUR

16.08000

0955 *Traffic Control Inspection 78.000

15.000

630-00007  
 

15,451.0293.000

2,492.10

200.000

DAY 

166.14000

0960 *Traffic Control Management 33.000

20.000

630-00012  
 

34,086.4253.000

12,862.80

395.000

DAY 

643.14000

0965 *Barricade (Type 3 M-A) (Temporary) 5.500

0.000

630-80335  
 

294.755.500

0.00

18.000

EACH

53.59000

0970 *Construction Traffic Sign (Panel Size A) 58.000

24.000

630-80341  
 

879.0482.000

257.28

164.000

EACH

10.72000

0975 *Construction Traffic Sign (Panel Size B) 8.000

4.500

630-80342  
 

134.0012.500

48.24

25.000

EACH

10.72000

0980 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

402.0025.000

0.00

50.000

SF  

16.08000

0985 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

2,411.851.500

0.00

3.000

EACH

1,607.90000
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0990 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.500

630-80358  
 

1,339.932.500

267.99

5.000

EACH

535.97000

0995 *Drum Channelizing Device 25.000

0.000

630-80360  
 

804.0025.000

0.00

150.000

EACH

32.16000

1000 Concrete Barrier (Temporary) 345.000

45.000

630-80370  
 

16,173.30390.000

1,866.15

870.000

LF  

41.47000

1005 *Traffic Cone 130.000

7.500

630-80380  
 

37.13137.500

2.03

275.000

EACH

0.27000

1010 *Tubular Marker 0.000

8.500

630-80384  
 

273.368.500

273.36

18.000

EACH

32.16000

1015 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.000

0.000

630-85006  
 

6,431.553.000

0.00

7.000

EACH

2,143.85000

1020 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

14.000

DAY 

26.80000

1025 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

160.000

DAY 

241.18000

1030 *Traffic Signal (Temporary) 0.250

0.750

630-86800  
 

30,013.921.000

22,510.44

1.000

L S 

30,013.92000

1035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

675,000.000

F A 

1.00000

1040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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1045 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1050 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1055 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1060 F/A On-The-Job Trainee 150.000

0.000

700-70021  
 

150.00150.000

0.00

3,840.000

HOUR

1.00000

1065 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1070 F/A Paleontologist Monitoring 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1075 Forced Accounts Utility Restoration 0.000

0.000

700-70036  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

1085 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1260 Rem Pavement Marking 130.000

1,734.400

202-00250  
 

4,101.681,864.400

3,815.68

10,822.000

SF  

2.20000

1265 Const Surveying (Hour) Additional Surveying as needed 6.000

0.000

625-00001  
 

600.006.000

0.00

100.000

HOUR

100.00000

1270 F/A Modify Protected Left Signal 2,229.770

0.000

700-70131  
 

2,229.772,229.770

0.00

2,229.770

F A 

1.00000

1275 Added Item (Each)/ Reset Sand Barrel Array 1.000

0.000

900-00007  
 

850.741.000

0.00

2.000

EACH

850.74000

1280 F/A Removal and Disposal of Concrete Debris 0.000

1,245.550

700-70050  
 

1,245.551,245.550

1,245.55

8,600.000

F A 

1.00000

CAT 726,481.16131,384.274,405,372.53CURRENT AMT0250 $ $ $

CAT NO0350 0350 STRUCTURES 

1100 *Removal of Bridge 0.200

0.800

202-00400  
 

65,814.441.000

52,651.55

2.000

EACH

65,814.44000

1105 Structure Excavation 469.330

0.000

206-00000  
 

5,829.08469.330

0.00

2,970.000

CY  

12.42000

1110 Structure Backfill (Flow-Fill) 110.000

151.000

206-00065  
 

25,711.11261.000

14,875.01

2,113.000

CY  

98.51000

1115 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

73.000

CY  

11.25000

1120 Shoring (Area 1) 0.950

0.000

206-01781  
 

20,444.670.950

0.00

1.000

L S 

21,520.71000
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PCN: 18204-BID    ESTIMATE RUN 11/10/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1125 Shoring (Area 2) 0.950

0.000

206-01782  
 

20,444.670.950

0.00

1.000

L S 

21,520.71000

1130 Shoring (Area 3) 0.950

0.000

206-01783  
 

6,008.060.950

0.00

1.000

L S 

6,324.27000

1135 Shoring (Area 4) 0.950

0.000

206-01784  
 

6,008.060.950

0.00

1.000

L S 

6,324.27000

1140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

451.000

TON 

127.12000

1145 *Drilling Hole to Facilitate Pile Driving 143.000

0.000

502-00100  
 

2,299.44143.000

0.00

650.000

LF  

16.08000

1150 Pile Tip 4.000

0.000

502-00460  
 

647.004.000

0.00

20.000

EACH

161.75000

1150 MATERIAL ALLOWANCE 12" Pile Points 16.000

0.000

996.8016.000

0.00EACH

62.30000

1155 *Steel Piling (HP 12x84) 231.500

0.000

502-11284  
 

13,862.22231.500

0.00

1,160.000

LF  

59.88000

1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 668.500

0.000

25,743.94668.500

0.00LF  

38.51000

1160 *Drilled Caisson (24 Inch) 185.500

0.000

503-00024  
 

18,455.40185.500

0.00

1,377.000

LF  

99.49000

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Caps 1,191.501

0.000

10,025.061,191.501

0.00LF  

8.41381
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PCN: 18204-BID    ESTIMATE RUN

PROJECT: FBR0404-051                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1160 MATERIAL ALLOWANCE CSL Tubing 1,191.500

0.000

9,690.971,191.500

0.00LF  

8.13342

1165 *Drilled Caisson (48 Inch) 118.000

0.000

503-00048  
 

42,312.44118.000

0.00

577.000

LF  

358.58000

1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 459.000

0.000

7,851.05459.000

0.00LF  

17.10468

1170 Temporary Bridge Deck 608.500

608.500

509-08120  
 

98,260.581,217.000

49,130.29

1,217.000

SF  

80.74000

1175 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,781.000

SY  

15.81000

1180 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

139.000

LF  

247.79000

1185 *Concrete Class D (Bridge) 33.280

123.700

601-03040  
 

52,103.23156.980

41,057.27

1,393.000

CY  

331.91000

1190 *Precast Wall Segment 0.000

0.000

601-21000  
 

0.000.000

0.00

2.000

EACH

5,504.72000

1195 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,853.000

SY  

6.12000

1200 *Reinforcing Steel 3,944.000

0.000

602-00000  
 

2,800.243,944.000

0.00

23,433.000

LB  

0.71000

1205 *Reinforcing Steel (Epoxy Coated) 0.000

37,840.000

602-00020  
 

33,677.6037,840.000

33,677.60

278,634.000

LB  

0.89000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1210 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

411.000

LF  

90.15000

1215 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

20.000

LF  

140.66000

1220 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

431.000

LF  

30.02000

1225 *2 Inch Electrical Conduit 0.000

26.170

613-00200  
 

224.5426.170

224.54

944.000

LF  

8.58000

1230 *Prestressed Concrete Box (Depth Less Than 32 Inches) 4,401.600

0.000

618-01992  
 

168,273.174,401.600

0.00

26,410.000

SF  

38.23000

1235 *Prestressed Concrete Unit (Special) 68.480

0.000

618-05030  
 

27,072.2068.480

0.00

345.000

LF  

395.33000

1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Grout 276.520

0.000

10,667.15276.520

0.00LF  

38.57641

1240 *Prestressed Concrete Unit (Special) 1,324.790

0.000

618-05035  
 

56,462.551,324.790

0.00

7,622.000

CF  

42.62000

1285 F/A Sandblast CSL Tubes 835.660

0.000

700-70036  
 

835.66835.660

0.00

1,354.000

F A 

1.00000

CAT 732,521.33191,616.263,376,699.33CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1245 Field Office (Class 2) 1.000

0.000

620-00002  
 

47,164.751.000

0.00

1.000

EACH

47,164.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:56

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,157.771.000

0.00

1.000

EACH

32,157.77000

1255 Sanitary Facility 2.000

0.000

620-00020  
 

4,287.702.000

0.00

2.000

EACH

2,143.85000

CAT 83,610.220.0083,610.22CURRENT AMT0400 $ $ $

$ 1,550,390.11323,000.53$8,045,958.48$CURRENT AMTPROJECT TOTAL


